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PRIVATE and not for Publication NOTICE No. S.2659 

" 

BRITISH RAILWAYS 
(WESTERN REGION) 

(For the use of employees only) 

Notice to Trainmen, etc. 

MULTIPLE ASPECT SIGNALLING 

• 

BRISTOL 
(Stage 4.-North Somerset Junct.ion to 
Keynsham East and St. Philip's Marsh) 

SATURDAY, 18th JULY 
TO 

MONDAY, 20th JULY, 1970 

Between the hours of 08.00 on Saturday. 18th July. 1970 and 06.00 on Monday. 20th July. 1970 (or 
until completion). the Chief Signal and Telecommunications Engineer will be engaged in introducing 
Stage 4 of the above scheme consisting of the provision of continuous track circuiting on the Up and 
Down Main lines between North Somerset Junction and Keynsham and Somerdale East and on the Up 
and Down Avoiding lines between North Somerset Junction and St. Philip's Marsh and Multiple Aspect 
Colour Light signalling in accordance with the enclosed diagram. 
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Work on the Avoiding lines between North Somerset Junction and St. Philip's Marsh will commence 
at OS.OO hours on Saturday, ISth July, until completion and trains will be handsignalled as necessary. 
Working by Pilotman will be in operation between St. Philip's Marsh and Bristol (West Junction). 

The lines between East Depot Down Yard and Marsh Junction will be closed from this time. 

Work on the remaining lines will be carried out from 22.30 hours on Saturday, ISth July, until 
06.00 hours on Monday, 20th July, or until completion. 

I. REDUNDANT SIGNAL BOXES AND ALTERATIONS TO EXISTING SIGNALLING 

The following signal boxes will be taken out of use and (except as shown below) all existing 
Signalling will be recovered:-

Keynsham and Somerdale East 
Keynsham and Somerdale West 
East Depot Main line 
East Depot Down Yard 
North Somerset Junction 
Marsh Junction 
St. Philip's Marsh 

The new signalling throughout the whole of the above area will in future be controlled from 
Bristol Signal Box. 

At Keynsham and Somerdale East the Down Main Home Signal (KEI) will in future be controlled 
from Bristol (BS), and the Up Main Starting Signal (KE4S) will become an automatic signal UM 112. 

At St. Philips Marsh the Up Home (PM I) and Down Advanced Starting (PM4S) Signals will in future 
be controlled from Bristol (B341 and B32S). 

2. CLOSURE AND RE-NAMING OF LINES 

The Up and Down lines between East Depot Down Yard and Marsh Junction will be closed and the 
junction points at each end will be secured pending recovery. 

The Up Relief line between North Somerset Junction and East Depot Main line will become a 
Down Goods Loop. 

The Down Relief line in the same Section will become a Siding. 

The former Up Goods Loop No. 2, adjacent to the Up Main line will be re-instated as an Up Goods 
Loop, and the former Up Goods Loop No. I will become a Siding. 

3. PERMANENT WAY ALTERATIONS 

At Keynsham and Somerdale East, a. new facing crossover will be provided on the Bath side ofthe 
connection to the Up sidings, as shown on the diagram. 

At East Depot Main line, a new crossover and new connections to the Down Goods Loop and from 
the Up Goods Loop will be provided as shown on the diagram. All other connections leading to or from 
the Main lines, together with the crossover in the former Relief lines, will be secured in the normal 
position pending recovery. All remaining points In the Up sidings will be converted to hand operation. 

At East Depot Down Yard, the crossover between the former Relief lines on the Bristol side of the 
Signal box will be secured in the Normal position pending recovery. A new facing connection from the 
Down Goods Loop to Siding will be provided as shown on the diagram. 

At North Somerset Junction a new facing crossover will be provided between Up and Down Main 
lines as shown on the diagram. New trap points will be provided in the Up and Down Avoiding lines. 
A new connection from the Up Main to the C.S. and T.E's Siding will be provided as shown on the 
diagram. 

At Marsh Junction the trailing connection from the former Radstock Branch will be secured in the 
Normal position pending recovery, and some rails will be removed from the former branch line as a 
protection for the Avoiding lines. A new trap point will be provided in the former Down Branch line. 
The facing crossover between the Up and Down Avoiding lines together with the connection from Up 
Sidings to Up Avoiding line will be secured in the Normal position pending recovery. All points in the 
Down sidings will be converted to hand operation. 

At St. Philip's Marsh, both crossovers between Up and Down lines, the facing connection with 
double slips from Down line to Depot sidings and the trailing connection from Up Sidings to Up line 
will be secured in the Normal position pending recovery. All points in the Depot siding, will be 
converted to hand operation. 
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4. BETWEEN NORTH SOMERSET JUNCTIONS AND BRISTOL EAST JUNCTIONS 
Two way working will be introduced on the Up Main and Down Main lines. 
At the Bristol end signal B 18 which has been displaying a permanent Red Aspect will be brought 

into use reading from Up Main:-
To Down Main-Main aspect with junction indicator position I. 
Down the Up Main-Main aspect. 
To Down Filton Main-Main aspect with junction indicator position 4. 
To Up Filton Main-Main aspect with junction indicator position 5. 

Additional routes will be brought into use on the Up gantry signals as follows:-
Signal 57-Up Filton Main to Down Main-Main aspect with junction indicator position 5. 
Signal 59-Down Filton Main to Down Main-Main aspect with junction indicator position 4. 
Signal 61-Up Main to Down Main-Main aspect with junction indicator position 4. 
Signal 63-Up the Down Main-Main aspect. 

S. TRACK CIRCUITING 
Continuous track circuiting will be provided on all running lines throughout the area shown on 

the diagram. 

6. ALTERATIONS TO BLOCK WORKING 
Track Circuit Block working between Keynsham and Somerdale East and Bath Goods will be 

replaced by Track Circuit Block working between Bristol (Keynsham) and Bath Goods. 
Train description will be by single stroke bell. 

7. NEW GROUND FRAMES 
The facing and trailing crossovers at Keynsham will be operated from a new ground frame known as 

"Keynsham East Ground Frame". 
The connection to Fry's siding near Keynsham station will be operated from a new ground frame 

known as "Keynsham West Ground Frame". 
The new facing connection from Down Goods Loop to Siding near East Depot Down Yard signal 

box will be operated from a new ground frame known as "East Depot Down Siding Ground Frame". 
The facing connection from Down Main to Kingsland Road Sidings will be operated from a new 

ground frame known as "Kingsland Road Sidings Ground Frame". 
The C.S. and T.E's siding will be re-aligned to a connection in the Up Main line and the ground 

frame will be renewed . 
The facing connection from Down Avoiding line to Marsh Pond sidings will be operated from a new 

ground frame known as "Marsh Pond Ground Frame". 
The trailing crossover between Up and Down Avoiding lines at Marsh Junction signal box together 

with the facing connection from Down Avoiding line to Depot sidings will be operated from a new 
ground frame known as "Depot Ground Frame". 

The connection from Down Sidings to Down Avoiding line near St. Philip's Marsh signal box will be 
worked from a new ground frame known as "Marsh Down Ground Frame". 

The facing connection from Up Avoiding line to Up sidings near St. Philips Marsh signal box will 
be operated from a new ground frame known as "Marsh Up Ground Frame". 

Each ofthese ground frames will be released by an Annett's Key held in a release instrument at the 
ground frame and controlled from Bristol signal box. 
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8. POINT MACHINES 
All other points shown on the diagram will be motor worked from Bristol signal box. The machines 

will be the A.E.I.-G.S. Co's style H.W. and instructions for the emergency operation of these machines 
have been issued separately. 

Handcranks for the emergency operation of points will be kept in release instruments at the 
following places:-

Keynsham-near the connection to Up Sidings. 
East Depot-on the Up side opposite the facing connection to the Down Goods Loop. 
North Somerset Junction-near the Up Main facing points. 
St. Philip's Marsh-near the points in the single line. 

In each case the handcrank can only be withdrawn when a release is given from Bristol signal box. 

9. TELEPHONES 
Telephones giving exclusive communication with the signalman at Bristol will be provided:­

(I) at all running signals worked from the signal box; 
(2) at Automatic signals DMI09, DMIIO, DMIII, DMI14, DMI15, UMIIO, UMII', UMI12 

and UM116; 
(3) at ground signal 530 at East Depot; 

(4) at the new ground frames mentioned above (except Keynsham East and Keynsham West); 
(5) at the hand-crank release instruments mentioned above (except Keynsham). 

Automatic telephones will be provided at Keynsham East and Keynsham West Ground Frame and 
at Keynsham hand-crank release instrument, and communication with the signalman at Bristol can be 
obtained by dialling 44. 

A special emergency telephone circuit will be provided from Bristol panel to the crossover near 
East Depot Main line signal box and the crossovers worked from Keynsham East Ground Frame. This 
circuit will be extended at a later stage. 

10. ROUTING OF SIGNALS 
See separate sheet. 

11. OCCUPATION ARRANGEMENTS 
All arrangements for the safe working of the line, including the appointment of any Handsignalmen 

in accordance with Rule 77 to be made by District Inspector Yabsley, Bristol. 
At the commencement of the occupation all semaphore Signals will be taken out of use and Block 

Regulation 25 (aiii) will apply throughout the section of line shown on the diagram. 
Handsignalmen will be stationed at each intermediate Signal box. Trains must proceed from point 

to pOint, receiving instructions at each signal box from Handsignalmen. 

Station and Depot Supervisors please acknowledge by the return of the attached slip. 

Transom House, 
Victoria Street, 
BRISTOL. 
July, 1970. BR.31400 I /2 

J. PALETTE, 
Divisional Manager, 
BRISTOL. 
(W.640) 

Received Notice No. S.2659 re introduction of Stage 4 of Bristol Multiple Aspect Signalling Scheme . 

Divisional Manager, 
Transom House, 
Victoria Street, 
BRISTOL. 

Ref. W.640. 

.. ..... Date .... .. .. .. ..... ...... ... ... ...... ...................... ... .. Department 

Station ...... .... ............... ...... .. .. ...... ... .. ....... ... ....... Signature 
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KEY TO ABBREVIATIONS 

M - Main Aspect RI - Route Indicator 

DA - Draw Ahead Aspect JI - Junction Indicator-Position Follows 

S - Shunting Signal 

Signal No. Destination Type of Signal 

8 DM 114 Signal M 

12 414 Signal M/DA with JI.I 
'. 524 Signal DA 

14 Signal M 

14 Kingsland Road Sidings DA with RI K 
16 Signal M 
534 Signal DA 

18 Signal M with Jlo4 
Up Bristol Loop 431 Sig. M with JI.5 

65 467 Signal M/DA with JI.I 
67 Signal M 

581 Signal DA with RI.DL 
Engineers Sidings DA with RI.E 
326 Signal M with Jlo4 

67 UM 116 Signal M 

69 71 Signal M 

71 Up Sidings DA with RI S 
UM 112 Signal M 

265 467 Signal M/DA with JI.I 
67 Signal M 

581 Signal DA with RI D.L. 
Engineers Sidings DA with RI E 
326 Signal M with JI.4 

326 Marsh Pond Sidings DA with RI S 
Depot DAwith RI D 
328 Signal MjDA RI.G for DA only 

328 Down Goods 330 Signal M 

341 Up Sidings DA with RI S 
343 Signal M/DA RI.G for DA only 
631 Signal DA 

343 345 Signal M/DA RI.G for DA only 

345 Kingsland Road Sidings DA with RI K 
16 Signal M with RI DM 

534 Signal DA 
. Up Bristol Loop 431 Sig. M with RI L 

414 Spur I DA 
Kingsland Road Sidings DA with RI K 

16 Signal M with RI DM 
534 Signal DA 

18 Signal M with RI UM 
C.S. and T.E. Siding DA with RI S 
Up Bristol Loop 431 Sig. M with RI L 

/ 
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Signal No. Destination Type of Signal 

~ . 
465 467 Signal M/DA with JI I • ! 

67 Signal M 
581 Signal DA with RI DL 
Engineers Sidings DA with RI E 
326 Signal M with JI4 

. 467 Spur DA with RI S 
UM 116 Signal M 

520 DMI14 Signal S 
Up Main L.O.S. S 

522 524 Signal S 
14 Signal S 

528 Signal S 

524 Engineers Sidings S 
414 Signal S 

526 Spur 2 S 
Spur I S 
534 Signal S 

18 Signal S 
C.S. and T.E. Siding S 
Up Bristol Loop 431 Sig. S 

528 534 Signal S 
18 Signal S 

C.S. and T.E. Siding S 
Up Bristol Loop 431 Sig. S 

530 \ 528 S.ignal S 

534 Kingsland Road Sidings S 
16 Signal S 

577 467 S;gnal S Normal Yellow/White 
67 'Signal S 

579 Signal .. S 
326 Signal S 

579 581 Signal S 
Engineers Siding S 

581 UM 116 Signal S 

631 633 Signal S 

632 Depot S 
328 Signal S 

633 345 Signal S Normal Yellow/White 
Down Goods L.O.S. S 

634 328 Signal S Normal Yellow/White 

635 Down Goods L.O.S. S 

636 330 Signal S Normal Yellow/White 
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